

WIND ENGINEERING AND AIR QUALITY CONSULTANTS

Cermak Peterka Petersen Pty Ltd

PO Box 110

St. Peters, NSW 2044

TAX INVOICE

Tax Invoice number

5045

Date

08/16/2019

Project 12602 5B Heliostat Array

5B Australia Pty. Ltd. 46A Euston Rd Alexandria NSW 2015 Elizabeth Scott

INVOICE FOR SERVICE PERFORMED THROUGH CUTOFF DATE

PO number for Addendum 02: 00641

Description		Contract Amount	Less Previous Billed	Total Billed	Current Billed
Wind climate analysis – Borroloola site		10,000.00	10,000.00	10,000.00	0.00
Model Completion		3,900.00	3,900.00	3,900.00	0.00
Test & Analysis - Cladding Pressures		33,150.00	33,150.00	33,150.00	0.00
Project Completion		1,950.00	1,950.00	1,950.00	0.00
Site Study for Albury (<5MW site)		5,700.00	5,700.00	5,700.00	0.00
Bad Data Quality (Albury Site)		1,400.00	1,400.00	1,400.00	0.00
Site Study Fort Bonython (<5MW site)		5,700.00	5,700.00	5,700.00	0.00
Bad data quality (Fort Bonython site)		1,400.00	1,400.00	1,400.00	0.00
Modelling		14,700.00	0.00	14,700.00	14,700.00
Array Testing		9,800.00	0.00	0.00	0.00
Array Analysis & Reporting		9,800.00	0.00	0.00	0.00
Standalone Testing		7,350.00	0.00	0.00	0.00
Standalone Analysis & Reporting		4,900.00	0.00	0.00	0.00
Project Completion (Final Report)		2,450.00	0.00	0.00	0.00
	otal	112,200.00	63,200.00	77,900.00	14,700.00

Invoice subtotal

14,700.00

GST

1,470.00

Invoice total

16,170.00

Approved by:



5B Australia Pty. Ltd.
Project 12602 5B Heliostat Array

WIND ENGINEERING AND AIR QUALITY CONSULTANTS

Invoice number

5045

Date

08/16/2019

Thank you for your business TAX INVOICE

Please pay by direct deposit to: Cermak Peterka Petersen Pty. Ltd.

Bank: Westpac, Branch: 275 George Street, Sydney, BSB: 032 044, Account: 741 763, Swift: WPACAU2S

or by cheque made out to: Cermak Peterka Petersen Pty. Ltd. mail to: PO Box 110, St. Peters, NSW 2044, Australia

Terms: Net 30 days, ABN: 30 125 146 072